

# **April 2019 Superintendent Report**

## **Wastewater Treatment Plant**

Operators performed routine repair and maintenance at the wastewater treatment plant during April 2019. Daily plant flows and the high peak flows at the treatment plant have returned to average flows.

## **Plant Upgrade Project**

The tentative schedule until the start of construction is as follows:

- |                   |  |
|-------------------|--|
| 1. March 25, 2019 | Regular meeting to approve plans and bid documents |
| 2. April 1        | Project out to bid                                 |
| 3. April 19       | Bond Counsel will provide bond documents to USDA   |
| 4. May 15         | Special Meeting to open bids                       |
| 5. May 27         | Board signs loan documents                         |
| 6. July 1         | Start construction                                 |

On April 17, there was a mandatory bidders meeting at the treatment plant. SHN conducted the meeting, and approximately 20 contractors and sub-contractors attended.

## **Sanitary Sewer Overflow**

There were no MCCSD collection system sanitary sewer overflows during April 2019.

## **Recycled Water**

No recycled water was transferred to the High School in April 2019.

## **Safety Meeting and Plant Safety Inspection**

The Safety Officer also conducted the monthly safety inspection of the plant and safety meeting on April 22, 2019. The 30 minute safety meeting was on *Incident Reporting*.